Sprint Retropective Week 4

Accomplishments:

- Added preset function for sound mixer
- Included icons and graphics for website
- Finished the routing for the map overview
- Added reset for the sound section
- Finished the footer layout
- Worked on the overall layout design

Struggles:

- Discard Image API, instead focus on using CSS background
- Overloading too much CSS with certain design features

Future plans:

- Adding color memory on the map overview
- Include potential Quiz Trivia section
- Adding an information pop-up/dialog box overlay for sound section
- When hovering over icon show an information text about usage
- Implement frontend data to backend
- Update all design features (icons – with hover – graphics, map, navbar, backgrounds, colours, fonts etc…)
- Finalise background change on refresh for each greenhouse (use database)
- Implement responsive design
- Clean up code

Improvements:

- More synergy between tasks
- Time-management
- Better understanding of how to apply API
- More clarification on SCSS / responsive attributes (mobile & desktop)